

2010-2011 RFP SCHEDULE

DATE	RFP ACTIVITY
October 2010	Plan ES, WIA Core and Intensive & Training Program Forums
11/29/2010	Staff emails MPRI Transitional Housing Program RFP packages to potential bidders who requested the package.
December 2010	Plan ES, WIA Core and Intensive & Training Program Information Sessions
12/2/2010	Pre-Bid Notices are Due from Intended Bidders for MPRI Transitional Housing Program by 3:30 p.m.
12/17/2010	Completed MPRI Transitional Housing Program RFP Proposals are due at the Calhoun ISD by noon
12/17/10-12/22/10	Staff completes Technical Review of MPRI Transitional Housing Program proposals
12/22/10-1/7/11	Proposal Evaluation Panel evaluates proposals and selects finalists for MPRI Transitional Housing Program
1/7/2011	Proposal Evaluation Panel interviews finalists for MPRI Transitional Housing Program
1/26/2011	Staff issues the <u>Employment Service, WIA Core and Intensive & Training Program</u> RFP Notices of Availability to Potential Bidders
1/28/2011	Staff emails Employment Service, WIA Core and Intensive & Training Program RFP packages to potential bidders who requested the package.
February 2011	Plan MPRI Workforce Development Forums
2/2/2011	Staff conducts Mandatory RFP Bidder's Conferences for Employment Service, WIA Core and Intensive & Training Programs at location TBD.

DATE	RFP ACTIVITY
2/7/2011	Pre-Bid Notices are Due from Intended Bidders for Employment Service, WIA Core and Intensive & Training Programs by 3:30 p.m.
2/18/2011	Completed Employment Service, WIA Core and Intensive & Training Program RFP Proposals are due at the Calhoun ISD by noon
2/18/2011- 2/25/2011	Staff completes Technical Review of Employment Service, WIA Core and Intensive & Training Program proposals
2/25/11-3/4/11	Proposal Evaluation Panel evaluates proposals and selects finalists for Employment Service, WIA Core and Intensive & Training Programs
3/11/2011	Proposal Evaluation Panel interviews finalists for Employment Service, WIA Core and Intensive & Training Programs – morning at Calhoun ISD
3/23/2011	(As needed) Staff issues the <u>Summer Youth Employment Program RFP Notice of Availability to Potential Bidders.</u>
3/25/2011	(As needed) Staff emails Summer Youth Employment Program RFP packages to potential bidders who requested the package.
3/30/2011	(As needed) Staff conducts Mandatory RFP Bidder's Conference for Summer Youth Employment Program at a location TBD.
April 2011	Plan MPRI WFD Information Session and Summer Youth Employment Information Session as needed
4/4/2011	(As needed) Pre-Bid Notices are Due from Intended Bidders for Summer Youth Employment Program by 3:30 p.m.
4/15/2011	(As needed) Completed Summer Youth Employment Program RFP Proposals are due at the Calhoun ISD by noon
4/15/2011- 4/21/2011	(As needed) Staff completes Technical/Compliance Review of Summer Youth Employment Program proposals
4/21/11 - 4/26/11	(As needed) Proposal Review Panel evaluates Summer Youth Employment proposals
4/29/2011	(As needed) Proposal Review Panel interviews finalists for Summer Youth Employment Program – morning – at CISD

DATE	RFP ACTIVITY
4/29/2011	(As needed) Special meeting of Planning & Development Committee to discuss recommendations from Proposal Review Panel - at CISD
4/29/2011	(As needed) Staff Requests Executive Board Approval via email.
5/2/2011	(As needed) Selected contractors start planning activities.
5/25/2011	Staff issues the <u>MPRI Workforce Development</u> RFP Notices of Availability to Potential Bidders.
5/27/2011	Staff emails the MPRI Workforce Development RFP packages to potential bidders who requested the package.
6/1/2011	Staff conducts Mandatory RFP Bidder's Conference for MPRI Workforce Development Program at the Calhoun ISD.
6/6/2011	Pre-Bid Notices are Due from Intended Bidders for MPRI Workforce Development Program by 3:30 p.m.
6/17/2011	Completed MPRI Workforce Development Program Proposals are due at the Calhoun ISD by noon.
6/17/2011-6/24/2011	Staff completes Technical Review of MPRI Workforce Development Program proposals
6/24/2011-7/8/2011	Proposal Evaluation Panel evaluates proposals and selects finalists for MPRI Workforce Development Program
7/15/2011	Proposal Evaluation Panel interviews finalists for MPRI Workforce Development Program – morning at CISD
October 2011	Plan Youth & IWT Program Forums